


## AS Křešín u Pacova – report 2013

- Finish of AS (tall tower and container) construction in June
- Official inauguration of the AS in June
- CO<sub>2</sub> and CH<sub>4</sub> measurements should start in November
- N<sub>2</sub>O and CO measurements should start in December
- Measurements of meteorological parameters should start in December
- A new „tall tower department“ at CzechGlobe is being established

# AS Křešín u Pacova – highlight 1



## AS Křešín u Pacova – highlight 2

- ICOS
- InGOS
- ACTRIS
- GMOS
- EMEP
- GAW
- ICP-IM
- MONET
- GAPS



## AS Křešín u Pacova – plan 2014

- Flask sampling should be started in March
- PBL (LIDAR) measurements should start in April
- A „testing year“ for the whole AS
- The new „tall tower department“ should be consolidated
- An as smooth as possible operation mode of the whole AS infrastructure has to be implemented, tested and run